

Table of contents

Introduction to the construction industry section 1	1
1.1 The industry	1
1.2 Construction associations and professional associations	2
1.2.1 Construction associations	2
1.2.2 Canadian Construction Association	3
1.2.3 Professional associations	7
1.2.4 Services provided by construction and professional associations	7
1.3 The parties – their roles and responsibilities	9
1.4 Contractor’s team	11
1.4.1 Executive office	11
1.4.2 Off-site construction team	11
1.4.3 On-site construction team	14
1.5 Company structures	15
1.5.1 Sole proprietorship	16
1.5.2 Partnership	16
1.5.3 Corporations	17
1.6 Union and non-union contractors	18
Major steps in a construction project section 2	19
2.1 Engage qualified construction expertise	22
2.1.1 Project management services	22
2.2 Engage in collaborative processes	24
2.3 Requirements of the project	26
2.4 Analyze risk	26
2.5 Project delivery methods	26
2.5.1 Relationships between the parties and forms of contract	28

2.5.2	Project owner contracts a general contractor	29
2.5.3	Project owner contracts a construction manager	32
2.5.4	Project owner contracts a design-build contractor	35
2.5.5	Project owner contracts a multi-party construction team	38
2.5.6	Project owner contracts for land, finance, design, construction, operation and maintenance	53
2.6	Subcontracts	54
2.6.1	Stipulated price subcontract (standard form CCA 1)	54
2.6.2	Stipulated price sub-subcontract (standard form CCA 19)	54
2.7	Purchase orders	55
2.8	Who is responsible for the different contracts?	55
2.8.1	CCDC	56
2.8.2	CCA contracts	57
2.8.3	Copyright seals	57
2.8.4	RAIC and ACEC	58
2.9	Sustainability in construction	58
2.10	Permitting	59
2.11	Select a qualified contractor	60
2.11.1	Prequalification	60
2.11.2	Corporate social responsibility	61
Risk management section 3		63
3.1	Risk management	63
3.2	Insurance	64
3.2.1	Liability to others	65
3.2.2	Property risks	70
3.2.3	Other coverage considerations	75

3.2.4	Making an insurance claim	76
3.2.5	Insurance review at tender stage	77
3.2.6	Deductibles	78
3.3	Bonding	78
3.3.1	General principles	78
3.3.2	Bid bonds	83
3.3.3	Agreement to bond (consent of surety)	83
3.3.4	Performance bonds	84
3.3.5	Labour and material payment bonds	85
3.3.6	Waiving of contract bonds	86
3.3.7	Maintenance/warranty bonds	86
3.3.8	Renewable performance/maintenance bonds for multi-year contracts	87
3.3.9	Lien bonds	88
3.3.10	Release of holdback bonds	88
3.3.11	Letters of credit	89
3.3.12	Subcontractor default insurance	90
3.3.13	Do bonds have to be sealed?	90
3.4	Why do contractors fail?	91
3.4.1	Handling of bid and contract bond claims	92
3.5	Other exposure to loss	94
3.5.1	Inability to collect receivables	94
3.5.2	Pre-contract costs	94
3.5.3	Costs that exceed estimates	94
3.5.4	Early termination	96
Bid documents section 4		97
4.1.1	Format of specifications	98

4.2.2	Format of drawings (plans)	103
4.2.3	Addenda	108
General contract law and its importance section 5		111
5.1	General principles of law	111
5.2	Contract vs. tort	111
5.3	What makes a valid contract?	112
5.4	Written contracts	112
5.5	What is a breach of contract?	112
5.6	What happens when the contract is breached?	113
5.7	Mitigation	113
5.8	Recording the project	114
5.9	Builders' Lien Act	123
Bidding section 6		127
6.1	Overview of competitive bidding	127
6.1.1	Principles of the laws of competitive bidding	127
6.1.2	Requests for proposals	129
6.2	Calling for bids	131
6.2.1	Methods of bid solicitation	131
6.2.2	Bid depository	132
6.2.3	Invitation to tender	133
6.2.4	Bid document availability	136
6.2.5	Bidding period and scheduling	136
6.2.6	Pre-bid meetings and site visits	137
6.2.7	Available project information	137
6.3	Instructions to bidders	138

6.4	Bid form	139
6.4.1	Bid form supplements	139
6.5	Estimating process	144
6.5.1	Obtaining bid documents	144
6.5.2	Deciding whether to bid	145
6.5.3	Preparing the budget estimate or bid	146
6.5.4	After tender closing	156
Receiving bids and award of contract section 7		157
7.1	Receiving bids	157
7.1.1	Bid closing time and date	157
7.1.2	Receipt of bids	157
7.1.3	Late bids	158
7.1.4	Bid modifications	159
7.1.5	Bid opening	159
7.2	Bid evaluation	159
7.2.1	Selection of successful bidder	161
7.3	Contract award	161
7.3.1	Post-tender negotiations and re-bidding	163
7.3.2	Requirements for award of contract	164
Format of contracts and contract clauses section 8		167
8.1	Common features of construction contracts	167
8.1.1	Articles of agreement	167
8.1.2	Contract documents	167
8.1.3	Notice requirements	168
8.1.4	Definitions	169
8.1.5	General conditions of contract	169

8.1.6	Supplementary general conditions	170
8.2	Importance of contract time	170
8.2.1	Liquidated damages	170
8.3	Typical contract (CCDC 2)	172
8.3.1	Authority of the consultant	172
8.3.2	Payment	172
8.3.3	Changes in work	177
8.3.4	Construction schedule	191
8.3.5	Delays	193
8.3.6	Claims for a change in contract price	195
8.3.7	Dispute resolution	196
8.3.8	Insurance	200
8.3.9	Warranties	200
	Project start up to close out section 9	201
9.1	Key areas for project success	201
9.2	Project start up	204
9.2.1	Assigning the personnel to the project team	204
9.2.2	Job start up meeting or preconstruction meeting	204
9.2.3	Establishing a project communication system	205
9.2.4	Evaluating the specifications and cost estimate	205
9.2.5	Selecting subcontractors	205
9.2.6	Securing the labour workforce	206
9.2.7	Securing materials and supplies	206
9.2.8	Insurances	206
9.2.9	Developing a project manual	206

9.2.10	Project filing system	207
9.2.11	Implement a cost control system	209
9.2.12	Implement a process for shop drawings, samples and mock-ups	210
9.2.13	Permits and licences	211
9.2.14	Mobilizing	211
9.3	Safety	211
9.4	Quality assurance/quality control	215
9.5	Recording progress	217
9.5.1	Schedules	217
9.5.2	Site diaries	217
9.5.3	Minutes of meetings	218
9.5.4	Photographs	219
9.6	Accounting and administration considerations	219
9.6.1	Accounting and cost control	219
9.6.2	Cash flow	220
9.6.3	Reporting to bonding company	222
9.6.4	Public relations	222
9.7	Project close-out	223
9.7.1	Contract requirements for closeout	223
9.7.2	Status of the work	224
9.7.3	Stages of project completion	224
9.8	Final handover and final payment	229
	Reference materials	231
